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Bi-Weekly Progress Report No. 1 

Phase 2 – Ground Water Treatment System Construction 
 
 

1.0 Introduction  
Pursuant of the Work Assignment Form (WAF) Statement of Work (SOW), for Region 2 
Contract EP-W-09-002 Work Assignment 023-RARA-02PE, CDM Federal Programs Corporation 
(CDM) is performing the Phase 2 (Groundwater Treatment System Construction) Remedial 
Action (RA) at the Old Roosevelt Contaminated Groundwater Area Site.  The Bi-Weekly 
Progress Report is intended to partially fulfill the requirements specified under WAF SOW for 
this assignment. This Bi-Weekly report is prepared for the work performed from March 21 to 
April 1, 2011.   
 
The work performed during this reporting period includes: mobilization of equipment used for 
brush and tree clearing, fence removal; demobilization of all equipment and supplies from the 
site.  This work is summarized in further detail below.  A list of the supporting documentation 
attached with this bi-weekly progress report is as follows:  
  
 Attachment 1 - CDM’s Daily Status Report  
 Attachment 2 - CDM’s Field Log Book Notes 
 Attachment 3 - Photo Log 

 
2.0 Personnel On-Site 
The following personnel were on site during this reporting period: 
 
CDM - Contractor  
Jeffrey Mullen    Construction Supervisor 
Thomas Mathew   Site Manager 
 
Arrowhead Contracting Inc (ACI) – Contractor 
Doug Ronk    Project Manager 
Tom Gleave    Quality Control/Safety Manager 
Joe Cotter    Site Superintendent 
Matt Swope    Construction Foreman 
 
MLS Surveying – Contractor 
Robert W. Ott    Field Technician 
 
3.0 Summary of Work Performed 
The following is a brief summary of the field activities performed during this reporting period 
(refer to Attachments 1, 2, and 3 for Daily Status Report, log book notes, and photo log, 
respectively for each working day): 
 
 Pre-Work Conference Meeting 

The pre-work conference meeting for the Phase 2 RA was held on March 21, 2011. In 
attendance were EPA, Arrowhead and CDM. The primary focus of the meeting was to 
discuss roles and responsibilities, construction activities, quality control, contract 
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management, and project schedule. Additional details of the meeting can be retrieved 
from the meeting minutes. 

 
 Construction Mobilization 
 Chipper, Skid Steer and Storage Container with hand tools delivered to site   
 Field Trailers on-site. 
 Electrical service connected for field trailers 
 Phone and Internet service connected for field trailers 
 Roll-off container delivered to site for waste disposal 

 
 Utility Mark-out Survey 
 ACI Contacted DigSafe to mark all known utilities in work areas   
 ACI contracted MLS to confirm utility mark-outs and other on-site utilities using 

ground penetrating radar and various other means to detect underground utilities   
 

 Clearing and Grubbing by ACI 
 Removed small section of the chain-link fence at proposed building location   
 Utilized chipper and skid steer to clean treatment building area. 
 Cut down all trees in areas specified on the contract drawings 
 Accessed the storm water detention basin to cut trees and shrubs as shown on the 

construction drawings 
 Oversized trees that were cut down have been consolidated and staged for future 

disposal 
 Wood chips have been consolidated into one pile near the wooded area, north of the 

site. 
 

 Health and Safety 
 A tailgate H&S meeting was conducted each day before the start of work activities. 
 

4.0  Problems/Corrective Action  
 During this two week period no problems or issues were noted.   
  
5.0       Deviations  
 No deviations were noted for this reporting period. 
 
6.0 Conclusions 
 The mobilization and construction activities completed, to date, have been coordinated 

with the project schedule. Poor weather has contributed to slower construction progress 
than anticipated.  



 

 


ATTACHMENT 1 
DAILY STATUS REPORT 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site  

Date:         3-21-11        

Day:              Monday                               
 

WEATHER:      Pt. Cldy                                  
TEMP:        60 deg F                                     
WIND:         Slight                                    
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

 
Project kick-off meeting with Arrowhead  EPA and CDM  
 

 

 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

11:00a Jeff Mullen CDM  

11:00a Klerides, Demetrios CDM  

11:00a Mathew, Thomas CDM  

11:00a Doug Ronk. Matt Swope, Joe cotter & 
Tom Gleave 

Arrowhead  

11:00a Caroline Kwan EPA  

    

    

EQUIPMENT IN USE:  
N/A 
 
 
 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
No work on-site. 
 
 
 
 
 
 
 
 
 
WORK BEING INSPECTED: 
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JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
 
N/A 
 
 
 
 
TESTING PERFORMED: 
 
 
N/A 
 
 
 
 
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
 
N/A 
 
 
 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
 
 
N/A 
 
 
 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
 
N/A 
 
 
 
 
MEETING: 
 
 
 
 
 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
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By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site  

Date:         3-22-11        

Day:              Tuesday                               
 

WEATHER:      Pt. Cldy                                  
TEMP:        50 deg F                                     
WIND:         Slight                                    
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen 6:30a-5:30p 
 

Arrowhead/Doug Ronk, Joe Cotter and Tom Gleave 

 

 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

8:00 n/a Verizon  

8:00 n/a LIPA  

8:00 n/a National Grid  

9:00 Robert Ott MLS Surveyors Pre-assessment visit 

    

EQUIPMENT IN USE:  
Locating equipment 
 
 
 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
The only work on-site today is related to location of underground utilities. Various utility company representatives have marked 
their utilities. Surveyor on-site to perform initial assessment of property. 
 
 
WORK BEING INSPECTED: 
 
 
N/A 
 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
 
Hard Hats, traffic vests worn by all utility location company representatives. No other work performed.  
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TESTING PERFORMED: 
 
 
N/A 
 
 
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
 
LIPA has hot provided temporary power for office trailers. 
 
 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
 
 
N/A 
 
 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
 
N/A 
 
 
 
MEETING: 
 
 
N /A 
 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 
 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site  

Date:         3-23-11        

Day:              Wednesday                               
 

WEATHER:      Cloudy/Sleet & snow                                 
TEMP:        35 deg F                                     
WIND:         Slight                                    
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen  
 

Arrowhead/Joe Cotter and Tom Gleave 

 

 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

None    

    

    

    

    

EQUIPMENT IN USE:  
None 
 
 
 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
The only work on-site today is related to location of underground utilities. Various utility company representatives have marked 
their utilities. Snow and rain prevented any site work from proceeding today.  
 
 
WORK BEING INSPECTED: 
 
 
N/A 
 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
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TESTING PERFORMED: 
 
 
N/A 
 
 
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
 
LIPA has not provided temporary power for office trailers. No work performed. 
 
 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
 
 
N/A 
 
 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
 
N/A 
 
 
 
MEETING: 
 
 
N /A 
 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 
 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site  

Date:         3-24-11        

Day:              Thursday                               
 

WEATHER:      Cloudy/Sleet & snow                                 
TEMP:        35 deg F                                     
WIND:         Slight                                    
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen  
 

Arrowhead/Joe Cotter and Tom Gleave 

 

 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

None    

    

    

    

    

EQUIPMENT IN USE:  
None 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
No work on site today due to snow/rain. 
 
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
N/A 
 
TESTING PERFORMED: 
 
N/A 
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
LIPA has not provided temporary power for office trailers. No work performed. 
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GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N /A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site  

Date:         3-25-11        

Day:              Friday                               
 

WEATHER:      Sunny 
TEMP:        35 deg F                                     
WIND:         Slight                                    
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen  
 

Arrowhead/Joe Cotter and Tom Gleave 

 

 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

None    

    

    

    

    

EQUIPMENT IN USE:  
None 
 
 
 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
LIPA on-site connecting temporary power to trailers. 
 
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
 
TESTING PERFORMED: 
 
N/A 
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
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GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N /A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site  

Date:         3-28-11        

Day:             Monday                               
 

WEATHER:      Sunny 
TEMP:        35 deg F                                     
WIND:         slight                                    
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen  
 

Arrowhead/Tom Gleave & Joe Cotter 

 

 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

9:30a 2-men Verizon Connecting Phone & Internet 

    

    

    

    

EQUIPMENT IN USE:  
None 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
Internet and Phone service connected to field trailers CDM # 516-248-1730 
 
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
N/A 
 
TESTING PERFORMED: 
 
N/A 
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
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PROJECT: Old Roosevelt Field Site  
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GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N /A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site  

Date:         3-29-11        

Day            Tuesday          
 

WEATHER:      Sunny 
TEMP:        45 deg F                                     
WIND:         slight                                    
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen  
 

Arrowhead/Tom Gleave & Joe Cotter 

 

 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

    

    

    

    

    

EQUIPMENT IN USE:  
None 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
Arrowhead (Joe Cotter) met with potential bidder for concrete work 
 
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
N/A 
 
TESTING PERFORMED: 
 
N/A 
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
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PROJECT: Old Roosevelt Field Site  
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GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N /A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site  

Date:         3-30-11        

Day            Wednesday          
 

WEATHER:      Sunny/overcast 
TEMP:        45 deg F                                     
WIND:         slight                                    
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen  
 

Arrowhead/Tom Gleave , Joe Cotter, Clifford 

 

 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

9:30 Brian Woel United Rentals Meeting with J. Cotter 

    

    

    

    

EQUIPMENT IN USE:  
 
Chipper delivered to site 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
Arrowhead starting to clear the brush and trees outside northern fence and treatment building location. 
 
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
N/A 
 
TESTING PERFORMED: 
 
N/A 
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
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GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N /A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site  

Date:         3-31-11        

Day            Thursday        
 

WEATHER:      Overcast/Lt Rain 
TEMP:        45 deg F                                     
WIND:         slight                                    
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen  
 

Arrowhead/Tom Gleave, Joe Cotter, Clifford Swope, Matt Swope 

 

 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

9:00 n/a United Rentals Delivering Skid-Steer 

    

    

    

    

EQUIPMENT IN USE:  
 
Chipper, skid-steer  and attachments delivered to site 
 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
Arrowhead continuing to clear the brush and trees outside northern fence and treatment building location. 
 
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Tailgate Meeting held by ACI prior to start of work. 
 
TESTING PERFORMED: 
 
N/A 
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
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GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N /A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site  

Date:         4-1-11        

Day            Friday        
 

WEATHER:      Overcast/Lt Rain 
TEMP:        40 deg F                                     
WIND:         slight                                    
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen  
. 
Arrowhead/Tom Gleave , Joe Cotter, Clifford 

 

 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

    

    

    

    

    

EQUIPMENT IN USE:  
 
Chipper, chain saw, skid-steer  and attachments  
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
Weekly conference call with Arrowhead and CDM occurred at 10:00am. J.Mullen, T. Mathew, D. Ronk, J. Cotter, T. Gleave 
 
Arrowhead continuing to clear the brush and trees outside northern fence and treatment building location. J. Cotter and T. Gleave 
opened the storm manhole north of the driveway to determine if it could be used as the discharge point for the treatment system 
effluent. Dimensions were obtained, 
 
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Tailgate Meeting held by ACI prior to start of work. 
 
TESTING PERFORMED: 
 
N/A 
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PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
 
N/A 
 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
 
 
N/A 
 
 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
 
N/A 
 
 
 
MEETING: 
 
 
N /A 
 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 
 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 

 


ATTACHMENT 2 
FIELD LOGBOOK NOTES 

  















 

 


 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ATTACHMENT 3 
PHOTO LOG 
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PHOTOGRAPH # 
IMAG0001.jpg
IMAG0002.jpg
IMAG0003.jpg
IMAG0004.jpg
IMAG0005.jpg
IMAG0006.jpg
IMAG0007.jpg
IMAG0008.jpg
IMAG0009.jpg
IMAG0010.jpg
IMAG0011.jpg
IMAG0012.jpg
IMAG0013.jpg

3/29/2011 JWM Wooded area north of northern fence before clearing, looking east.
3/29/2011 JWM Wooded area north of northern fence before clearing, looking east.

3/31/2011 JWM Chipping brush and trees in treatment building area.

3/29/2011 JWM Wooded area north of northern fence before clearing, looking west.
3/30/2011 JWM Construction fence looking east toward Clinton Road.

3/21/2011

3/31/2011 JWM Alternate storm sewer location for efflutent discharge.

3/31/2011 JWM Construction fence and caution tape around NW work area.

Treatment building area with storage container, looking east.3/22/2011 JWM
Phone and Internet service being connected to field trailers.

PHOTOGRAPHIC LOG

DESCRIPTION 
3/21/2011

Contract No.: EP-W-09-002

JWM

3/21/2011 JWM

Groundwater Treatment System Construction

ACI and CDM field offices along southern fence.
Facility Entrance before conctruction start.

Old Roosevelt Field Contaminated Groundwater Area Superfund Site
DATE

3/21/2011 Pipe route with mark-outs looking south.
Pipe route with mark-outs looking north.

3/24/2011 JWM

JWM

BY

JWM



IMAG0001.jpg 3/21/2011

IMAG0002.jpg 3/21/2011

Pipe route with mark-outs looking north.

Pipe route with mark-outs looking south.

Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: March 21 through April 1, 2011



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: March 21 through April 1, 2011

IMAG0003.jpg 3/21/2011

IMAG0004.jpg 3/21/2011

Facility Entrance before conctruction start.

ACI and CDM field offices along southern fence.



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: March 21 through April 1, 2011

IMAG0005.jpg 3/22/2011

IMAG0006.jpg 3/24/2011

Treatment building area with storage container, looking east.

Phone and Internet service being connected to field trailers.



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: March 21 through April 1, 2011

IMAG0007.jpg 3/29/2011

IMAG0008.jpg 3/29/2011

Wooded area north of northern fence before clearing, looking east.

Wooded area north of northern fence before clearing, looking east.



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: March 21 through April 1, 2011

IMAG0009.jpg 3/29/2011

IMAG0010.jpg 3/30/2011

Wooded area north of northern fence before clearing, looking east.

Construction fence looking east toward Clinton Road.



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: March 21 through April 1, 2011

IMAG0011.jpg 3/31/2011

IMAG0012.jpg 3/31/2011
Chipping brush and trees in treatment building area.

Construction fence and caution tape around NW work area.



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: March 21 through April 1, 2011

IMAG0013.jpg 3/31/2011
Alternate storm sewer location for efflutent discharge.
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